Back log

smartsheet

	Task Name	Due Date	Done	Assigned To	Status
1	Decide on project	10/25/19	☐	all	
2	Decide on language	10/26/19	☐	all	
3	Design game structure	10/27/19	☐	all	
4	Front end design	10/29/19	☐	Ziwen Wang, Jialei Zhou	
5	Back end design	10/30/19	☐	Qingyang Dong, Feishian	
6	Complete small-scale prototype	11/01/19	☐	all	
7	New feature design	11/04/19	☐	all	
8	Animation design	11/05/19	☐	all	
9	Implement new Features	11/07/19	☐	Qingyang Dong, Jialei	
10	Document new additions	11/11/19	☐	all	
11	Full project 4 ready	11/12/19	☐	all	

Comments